

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	20 Fe	eb '23 T   W	т   ғ	s   s	27 Feb '2	3 W   T   F	s   s	06 Mar M T
11		*	2.2.1 Use Case [	3 days	Thu 09/03/2	3Mon 13/03/2										
12		*	2.2.2 Generate Activity, Class, Deployment, Network, Sequence and State diagrams	4 days	Tue 14/03/23	Fri 17/03/23	11									
13	00	<b>-</b> 5	2.3 Brainstorm ideas and solutions for the	3 days	Mon 20/03/23	Wed 22/03/23	10									
14			2.4 Evaluate and select the best	2 days	Thu 23/03/23	Fri 24/03/23	13									
15			2.5 Create a project roadmap	2 days	Mon 27/03/23	Tue 28/03/23	14									
16		*	3 Design	14 days	Thu 30/03/2	Tue 18/04/2	5									
17		*	3.1 Architectural I	7 days	Thu 30/03/2	Thu 30/03/2: Fri 07/04/23										
18		-5	3.1.1 Conceptualize architecture of	2 days	Thu 30/03/23	Fri 31/03/23										
19		*	3.1.2 Model Entity-Relations Diagrams	2 days	Mon 03/04/23	Tue 04/04/23	18									
20		*	3.1.3 Draft and clean architectural diagrams of	3 days	Wed 05/04/23	Fri 07/04/23	19									
			Task			Inactive Summ	ary			Extern	al Tasks	;				
			Split							Extern	al Miles	tone	$\Diamond$			
<b>.</b>	Project: project_schedule Date: Thu 25/05/23  Miles Sumr				•	Duration-only				Deadli	ne		•			
				Summary Project Summary		Manual Summary Rollup				Progress						
Date.						Manual Summ	ary		_	Manua	al Progr	ess	_		_	
			Inactive Tas			Start-only	E				-					
			Inactive Mil	estone		Finish-only	3									
			<u>'</u>			Page 2										

21 22	*	3.2 User Inter					S	M	TW	T F	SS	MTV	/	SS	06 Mar M T
22			face 7 days	Mon 10/04	/2Tue 18/04/2	2: 17									
		3.2.1 Create wireframes mockups of	and	Mon 10/04/23	Thu 13/04/23										
23	-5	3.2.2 Clean	UI d∈3 days	Fri 14/04/23	3 Tue 18/04/2	322									
24	*	4 Coding / Devel	opm 21 days	Wed 19/04/2Wed 17/05/216											
25	*	4.1 Coding booking site a chatbot featur using Django i	e	Wed 19/04/23	Mon 08/05/23										
26	*	4.2 Testing coo to ensure it me requirements is bug-free	eets	Tue 09/05/23	Mon 15/05/23	25									
27	*	4.3 Resolve iss from testing	ues 2 days	Tue 16/05/23	Wed 17/05/23	26									
28	*	5 Documentation	n 7 days	Thu 18/05/	2: Fri 26/05/23	3 24									
29	*	5.1 Write technical documentatio for developers and system		Thu 18/05/23	Wed 24/05/23										
30	*	5.2 Write suppuser-guides fo booking platfo and chatbot	r	Thu 25/05/23	Fri 26/05/23	3 29									
		Task			Inactive Sumi	many			Fytern	al Tasks	 :				
		Split								al Miles		$\Diamond$		_	
Project: project_schedule  Milestone			one	•	Duration-only	,			Deadl		COTIC	•			
					Manual Sumr				Progre			Ť			
Date: Th	nu 25/05/	23	t Summary	-	Manual Sumr			_	_	al Progr	ess				
		Inactiv		-	Start-only			•	manu	i 10gi	-33				
			e Milestone		Finish-only	3									
					Page 3										

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	S	20 Feb '23 M T W T F	s   s	27 Feb '23 M T W T F	s s	06 Mar M T
31		*	6 Deployment	2 days	Mon 29/05/	<sup>2</sup> Tue 30/05/	2:28						
32		*	6.1 Install and configure the booking website	1 day	Mon 29/05/23	Mon 29/05/23							
33		*	6.2 Test the website to ensure it is working	1 day	Tue 30/05/23	Tue 30/05/23	32						
34		*	7 Launch	7 days?	Wed 31/05/	<sup>2</sup> Thu 08/06/	2:31						
35		*	7.1 Release the booking site to	1 day	Wed 31/05/23	Wed 31/05/23							
36		*	7.2 Provide training and support to help users get started	6 days	Thu 01/06/23	Thu 08/06/23	35						

















